
(niF]) VB/l-70 Superfund Site

[|M L̂J| Phase IV Rapid IV, 8A
US Armv Corns Denver- Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 6,956,634.83

Site Funds Available: \ $ 3,194,456.70 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,515,933.32
Direct Costs: 78% $ 5,440,701.51

$ 6,956,634.83
This week:
Indirect Costs: 25% $ 12,514.79
Direct Costs: 75% $ 38,009.62

$ 50,524.41

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,304.06
Direct Costs: $ 7,991.10

$ 10,295.17
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 2/18/2007 I
Target Completion, soil ops @ 33 sites 1 1 Apr 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#96

Costs Thru:

Award Date 10-Jun-04 4/14/2006
Start Date: 16-Jun-04

Spring 06 Soil ops, 1 1 Apr 06 S^«jjg&mn«ii

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Sjjpport
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Dlract Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

This Week

lUillllilllllllil
2047030

Cost to Date

$
$ 750.84
$ 9,503.99
$ 2,259.96
$
$

$ 431.80
$ 162,539.54
$ 937,089.49
$ 407,731.97
$ 8,140.52
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$ 981.91
$
$ 308.57
$ 548.39
$ 30,944.23

$ 30,274.52
$ 23,676.56
$ 184,876.26
$ 137,795.28
$ 4,473,372.56

$ $ 81,082.43 $ $ 65.985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 36.90
$ 484.82
$
$ 1,192.58
$
$
$ 1,058.85

$ 37,869.78
$ 16,871.71
$ 145,292.49
$ 91,886.87
$
$
$ 157,118.70

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 385.34
$ 2,068.00

$ O.OSj
$
$ 50,524.41

$ 40,490.20
$ 35,192.07
$ (1.20)
$ 477,678.61
$ 7,434,313.44

in



Fffl
US Army Corps
off Engineers*

VB/l-70 Super-fund Site

Phase IV Rapid iv, 8A
Denver, Colorado Task Order $©@©H

Rapid Response/Project Resources Inc.

Thru4OT2006 $ 3,801,432.01 $ 405,573.84

Date Labor
4/8/2006 $ 2,554.7
4/9/2006 $
4/10/2006 $ 6,088.0
4/11/2006 $ 5,437.3
4/12/2006 $ 3,100.6
4/13/2006 $ 1,657.5
4/14/2006 $ 987.6

This Week $ 19,826.0
To Date $ 3,821.258.

Per Diem
9 $ 358.07

$ 464.01
2 $ 492.93
3 $ 485.17
5 $ (106.06)
5 $ 303.04
9 $ 262.80
3 $ 2,259.96
34 $ 407,833.80

$ 903,784.98

Equipment
$ 1.250.76
$
$ 1,250.76
$ 1,250.76
$
$
$

302.41
518.92
518.92

$ 5,092.53
$ 908,877.51

Weekly Cost by Category

3%

$ 1,065,242.33

Material
$ 1,481.01
$
$ 1,548.20
$ 2,335.74
$ 999.95
$ 232.25
$ 115.74
$ 6,712.89
$ 1,071,955.22

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

C
10% 0%

13%\J/ J

lost to Date by Category

56%

Q Labor

• Per Diem

O Equipment

D Material

• Subcontracts

Q Analytical

$251

$20(

$15(

$101

$51

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr 06

$ 699,534.81 $ 30,541.65 $ 477,678.61

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 15,240.75
$ 15,279.55
$ 714,814.36

Analytical Fee Daily Total
$ - $ $ 5,652.39
$ - $ - $ 464.01
$ - $ - $ 9,387.67
$ - $ - $ 9,516.76
$ 1,353.42 $ - $ 5,658.13
$ - $ $ 2,719.52
$ - $ - $ 17,125.90
$ 1,353.42 $ - $ 50,524.38
$ 31,895.07 $ 477,678.61 $ 7,434,312.61

VB/l-70 Superfund Site
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Note: Graph represents current 52 week period.

#96

Costs Thru:

4/14/2006

Page 2 of 5

$ 7,383,788.23

Total Phase II
$ 7,389,440.62
$ 7,389,904.63
$ 7,399,292.30
$ 7,408,809.06
$ 7,414,467.19
$ 7,417,186.71
$ 7,434,312.61

=] Weekly Cost
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Cost

•



VB/l-70 Super-fund Site

US Army Corps
off Engineers®

Phase IV

Denver, Colorado

Rapid IV, 8A
Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Completed To Date

I 380 I
Completed This week^

#96

Costs Thru:

4/14/2006

Page 3 of 5

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (380 Sites)
To Date Cost/Property

This Week
Total Cost I Cost/Property

Total Cost to Date (626 sites)
Total All Contracts | Cost/Property

431.80
$ 139,243.58
$ 769,884.39
$ 361,182.86

5,703.67
$
$ 1,276,446.30

366.43
2,026.01

950.48

3,359.07

6,119.68
13,746.10

264,263.20
$ 1,359.886.74
$ 707,332.78

16.333.70
$
$ 2,367,682.20

$

$ 29,292.61 $
$ 184,876.26
$ 932.980.51
$ 622,164.35
$ 29,386.75
$ 1.815.475.94
$ 568,207.60
$ 61.128.73
$ 248,199.50
$ 143.488.17
$ 23,676.56
$ 137.795.28
$
$ 47,654.78
$ 153,461.71

$ 4,468.39
$ 5,002,257.14

77.09
486.52

2,455.21
1.637.27

77.33
4,777.57

$ 1,495.28
160.87
653.16
377.60
62.31

362.62

$ 1.982.05
$ 1.097.44

295.65
$ 6,755.58
$ 16,379.72
$ 1.719.15
$ 428.34
$ 2.068.46
$

548.39

308.57
$ 1,982.05
$ 1,097.44
$ 295.65
$ 6,755.58
$ 16,379.72
$ 1.719.15
$ 428.34
$ 2,068.46
$

548.39

$ 13.163.83

125.41
403.85

31.583.35
$ 6,278,703.44 $
$ 450,692.51 $

98,356.99 $
$ 385,856.05
$ 1.530,968.59
$ 987,039.32
$ 53,488.82
$ 2,848.690.29
$ 950,128.30
$ 102,359.67
$ 417,395.82
$ 143,488.17
$ 32,536.11

238.750.04

189.924.70
234,741.04

$ 8.019.19
$ 8.221.743.10

$

$

$ 6,729,395.95 $ 17,630.26 $ 31,583.35 $ 31,583.35 $ 11,306,528.98 $

9.78
21.96

422.15
2,172.34
1,129.92

26.09

3,782.24

157.12
616.38

2,445.64
1,576.74

85.45
4,550.62
1,517.78

163.51
666.77
229.21

51.97
381.39

303.39
374.99

12.81
13,133.77

16,522.90 $ 31,583.35 $ 31,583.35 $ 10,589,425.30 $ 16,916.01
1,107.35 $ $ $ 717,103.68 $ 1,098.17

18,014.18

Note: Site Indirect Costs charged to Ongoing LBP, and Initial Sampling Tasks, Spring Soil work complete anticpate Fall session approx 01 Oct 06.



I===A VB/l-70 Superfund Site

[l̂ ^ ĵj Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
9

Lead/Arsenic Soil Sites
3725 Franklin St

SF/Site
2,928

Total SF This week 2,928

Total SF Task Order #1 1 ,474,088
Total SF 2006 129,572
Total SF All Contracts (3) 2,334,884

To Date
10
126

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 1 Apr

#96

Costs Thru:

4/14/2006

06 Page 4 of 5

Soil Removal Sites Completed (Overall)

*
*

:® îiftftS? -'-i," •
2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

Cross-Over Task On
0 C
80 21
0 12
0 3

80 3£

3,948
$ 16,429.07 $ 16,
$ 4.16 $

ier#01 Total To Date
I 133
3 326

14 134
3 33
10 626

3,879 3,730
522.90 $ 16,916.01

4.26 $ 4.54
* Excludes Fee

VB/l-70 Avg Cost/Site (Soil)

*••« o cnr>
5
5
5
5
I\

t
>
>'
>'
> '
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Week Ending

r iA\/g Cost/Site
(Fee Excluded)

^—6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Completed 626 of 626 sites, Anticipate Fall soil ops 01 Oct 06, 0 Sites as of this date.
2) Initial Sampling continues, Access agreements slow,
3) Completed demob of Soil Remvl crew and equipment,
4) LBP training completed, ops sched to begin Tuesday 18 Apr 06.
5) Site shutdown Fri 4/14-4/17, Crew rotation/transition to LBP ops.



ISSBSI VB/l-70 Superfund Site

[̂ •••Ji Phase IV Rapid IV, 8A
*̂ ^~™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #96

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 4/14/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 11 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration | EsttoCompI Variance

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 162,539.54
$ 937,089.49
$ 407,731.97
$ 8,140.52
$

$ 1,515,933.32

$ 2,127.44
$ 63,465.69
$ 427,593.62
$ 184,851.84
$ 21,243.45
$ 38,940.23
$ 738,222.27

$
$ 235.61
$ 1,452.88
$ 583.36
$ 32.22
$
$ 2,304.06

Complete
227
227
227
LS
LS

$
$ 53,483.55
$ 329,802.63
$ 132,423.04
$ 21,243.45
$ 38,940.23
$ 575,892.90

$ 2,127.44
$ 9,982.14
$ 97,790.99
$ 52,428.80
$
$
$ 162,329.37

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$ 30,274.52
$ 23,676.56
$ 184,876.26
$ 137,795.28
$ 4,473,372.56

$ (3,625.88)
$ 9,642.23
$ 22,758.15
$ 18,023.16
$ 298,739.64

$ 260.95
$ 11.23
$ 119.30
$ 69.19
$ 6,735.86

LS
LS
LS
LS
N/A

$ 3,500.00
$ 5,000.00
$ 22,758.15
$ 18,023.16
$ 298,739.64

$ (7,125.88)
$ 4,642.23
$
$
$

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 37,869.78
$ 16,871.71
$ 145,292.49
$ 91,886.87
$
$
$ 157,118.70

$ 11,405.22
$ 102,794.47
$ 95,570.95
$ 260,560.43
$ 846,969.12
$ 561,312.80
$ 47,367.03

$ 61.19
$ 52.16
$
$ 44.03
$
$
$ 256.40

LS
227
LS
189
189
189
189

$ 11,405.22
$ 11,840.64
$ 35,000.00
$ 8,321.00
$
$
$ 48,458.93

$
$ 90,953.83
$ 60,570.95
$ 252,239.44
$ 846,969.12
$ 561,312.80
$ (1,091.90)

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 40,490.20
$ 35,192.07
$ 5,440,702.71
$ 477,678.61
$ 7,434,314.64

$ 87,266.95
$ 82,352.24
$2,456,233.23
$ 168,946.26
$3,363,401.76

$ 96.83
$ 283.96
$ 7,991.10

$ 10,295.17

137
137

$ 13,265.91
$ 38,903.11
$ 515,215.75
$ 168,946.26
$ 1,260.054.91

$ 74,001.04
$ 43,449.13
$ 1,941,017.48
$
$ 2,103,346.85



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 4/14/2006
- ,,, ••; ,,„ •• ,- ;- v -,, ;

.. .. - !•>- - I ..S -.,;«:

T«*K*K«*e t •> x* '.
' ' ' " • • • • , - *s ^ *

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinatio

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

^v ,,,. * •• <* ;̂ x-;;,

^ fext*»««i^ ;
"•"•

 s \%
•• •• •• ' * j£ •• ^
$ 750.84

$ 9,503.99

$ 2,259.95

$ 981.91

$ 308.57

$ 1,982.06

$ 1,097.45

$ 295.65

$ 6,755.58

$ 16,379.73

$ 1,719.15

$ 428.34

$ 548.39

$ 217.86

$ 1,058.85

$ 1,192.58

$ 2.068.46

$ 484.81

$ 36.90

$ 385.33

$ 2,068.00

.- •. x ,-~ -.••-.i-- •• -.-. %
!",,3 -. " --
\f Mh«wr^ -

$ 750.84

$ 6.960.46

$ 981.91

$ 169.52

$ 723.00

$ 518.44

$ 5,288.92

$ 2,174.91

$ (30.57)

$ 548.39

$ 455.25

$ 275.84

$ 1,010.23

v"" •• •• ^ •• "" "* ^
% .V% ^ ^ v>

">*r|ft*«|*'

*

$ 2.259.95

* leqHipttî irt
•*.-.•*. %

$ 1,347.11

$ 139.05

$ 1,258.16

$ 579.01

$ 810.05

$ 492.75

$ 109.49

$ 217.86

$ 29.57

$ 109.49

•• •• ,̂ •:• 1 * ::•:

^ ^mfaami
;"• X1

$ 1.149.84

$ 658.61

$ 547.54

$ 1,719.15

$ 349.43

$ 1 ,058.85

$ 1,192.58

$ 36.90

^••^ rt "•
 %

 ^ ^* '

^ ^ \% * * *

Stfbetijttttvt*.

$ 46.58

$ 13,164.53

$ 2,068.46

- -;- o^
AWOytfaUt
^^ ;*

$ 295.65

$ 1,057.77

V -^V, :

-;oflHfr^;
-^ ' ^ v -:

Y *•"*& ^.. &
^;N%^;

Totals $ 50,524.40 $ 19,826.03 $ 2,259.95 $ 5,092.54 $ 6,712.90 $ 15,279.56 $ 1,353.42 $



Project Costs JTO By Type

VB - 1/70 Phase in

Friday, April 14, 2006

ItSisifeijiiiSSiifeSSSHSSwB

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/Indirect:;

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Malnt.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Main).

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

S;::̂ ;:;SS:Eii«tê iiS<«>:;:®>:;:SS

$ 431.80

$ 162,539.51

S 937,089.43

$ 407,731.56

S 8,140.53

$

$ 30,274.51

$ 184,876.05

$ 932,980.49

$ 622,164.67

$ 29,386.62

$ 1,815,476.08

$ 568,000.59

$ 61,128.69

S 248,406.32

t 23,676.55

S 137.795.22

$ 47,87172

$ 157.118.62

$ 4,468.39

$ 145,292.48

$ 91,886.68

$ 143,488.11

$ 16,871.67

S 65,985.69

$ 37,869.75

S 40,490.15

$ 35,191.96

t 477,678.61

;aas¥S f̂tJS»«ifeiS^sS

S 431.80

S 90,512.64

S 669,309.77

$ 8,140.53

$

$ 27,335.43

S 158,984.64

$ 715,945.17

$ 454.740.39

$

$ 1,113,627.41

$ 136,951.93

$ 73,445.19

$ 12,065.26

$ 135,184.53

$ 0.00

$ 4,246.81

$ 2,449.73

$ 71,538.39

$ 2,861.83

$ 16,631.88

S 65,437.93

S
$ 37.522.33

$ 23,894.46

SKifi^ttiSmmw

$ 101.84

S 407,731.56

$

;S*eiuJpn**ittS*

S 163,490.18

$ 22,055.18

$ 205,130.06

$ 160,363.68

$ 248,954.52

S 42,605.83

$ 33,556.99

$ 20,913.82

S 37.92

S 57.49

S 8,181.86

S 29.56

S 1,970.80

$ 1,529.62

wH*«afcHatt¥B;E;

$ 72,026.87

$ 100,237.43

S 2.939.08

I 3,836.22

$ 11,905.26

J 3,112.02

$ 1,767.94

$ 452,894.15

S 36,209.33

$ 61,128.69

$ 141,221.56

$ 9,003.00

$ 2,610.89

$ 788.40

$ 157,050.69

$ 164.10

$ 11,480.97

$ 2,166.81

$

$ 547.75

$ 661.65

$ 114.45

S 88.08

;s6s*«iw<i«««i£s

$ : 3.950.21

S 3,948.57

$ 7,248.35

$ 352,233.50

$ 116.03

$ 2,608.29

$ 26,170.50

$ 30.00

$ 142,842.75

$ 138,459.48

$ 37,208.10

*;™:™ŝ «»l̂ ts¥;ss:

$ 20,370.33

$ 66.57

$

$ 685.47

S 210.24

$ 882.57

$ 9,679.80

ssjsotiMsr " • "&•»•> -.-•'

$ 477.678.61

7,434,313.45 $ 3,821,258.04 $ 407,833.40 $ 908,877.51 $ 1,071,955.14 $ 714,815.78 $ 31,894.97 $ $ 477,678.61



Project Variance Report

VB - 1/70 Phase III

Friday, April 14, 2006

4/19/2006
11:56 AM

W85-

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

iai»!Kir|p<bw- -" ; -
1 *i '

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampllno & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch, ft Wise
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunitv Air Monitoring
Fuel. Oil. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

,s«Sr*\

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
165.00

534.750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
t.OO
1.00
1.00

awwr

LS
LEACH

MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

"" •• firt$|iy»$ ,..
f ^X-

S 5,859.72
% 56.926.90
S 217.389.74
S 181.719.63
S 16.647.43
S 6.428.74
S 7.715.00
S 7.124.26
S 59.901.73
S 285.069.22
S 219.756.20
I 10.320.38
S 473.788.10
S 187.376.40
I 11.710.80
S 82.562.70
S 101.750.90
S 59.901.70
$ 9.152.30
S 3.339.70

64.946.60
1.261.00

306.930.60
143.122.20
352.447.30

.

1.00
1.00
1.00

183.020.00
SO.OO

S

•CKt1Wt*-B»4***
•- -•> %

. .
S 2.559.24
S 139.602.25
S 806.192.84
S 372.015.76
$ 29.383.97
S 9.825.34
S 14.393.63
S 16.886.45
$ 172.126.35
I 1.0S4.876.00
S 520.539.16
S 30.667.88
$ 1.874.415.30
S 704.704.23
S 61.753.18
$ 239,357.31
S 33.318.79
S 111.607.39
S 9.152.30
$ 45.81 V73
S 127.545.73
S 8.960.01
S 1.00
S 261.863.44
S 352.447.30
S 211.875.11
S 81.082.43
I 1.00
S 27.375.00
S 466.942.91

St. 00
$ 1.00

- <*̂ T-*J(&v

S 431.80
S 162.539.51
{ 937.089.43
S 407.731.56
S 8,140.53
S

30.274.61
184.876.06
932.980.49
622.164.67
29.386 63

1.815.476.08
568.000.59
61.128.69

248.406.32
23.676.65

137.795.22
-

47.872.72
157.11862

4.468.39
.

145.292.48
91.886.68

143.488.11
16.871.67
65,985.69
37.869.75

477.678.61
S40.490.15

$ 36.191.96

*«imiF**4tt

O-. "i™ "

16.9%
100.0%
100.0%
100.0%
27.7%
0.0%
0.0%

100.0%
100.0%
87.6%
100.0%
958%
96.9%
806%
99.0%
1000%
71.1%
1000%
0.0%

100.0%
1000%

49.9%
0.0%

55.5%
26.1%
67.7%
20.8%

100.0%
100.0%
100.0%
100.0%
100.0%

- tfwrwrf. «&»»<• i^ ™w \-:
$ 2.555.04
$ 32.507.90
$ 234.272.36
S 101.932.89
S 7.347.05
$ 9.825.34
S 14.393.63
S 1.892.16
S 1.192.75
$ 1.99
S 74.07
S 1.24
$ 3.50
S 4.546.55
$ 398.36
S 1 602.62
$ 0.06
S 889.00
S 9.152.30
S 11.968.1S
S 1.636.65
S 8.954.70

S
S 581.75
$ 3.520.56
S 211.946.99
S 811.14
S 65.985.69
S 37.869.75
S 477.678.61

$40.490.15
S 35.191.96

«=*««<«<«« «4*t

jRf99M*M*. ;

$ 2.123.24
S
$
$
$ 21.247.67
S 9.825.34
S 14.393.63
$

S
S 131.954.91
S
$ 1 291.58
S 58.020.38
S 136.714.76
S 617.46
$
S 9.272.57
J
S 9.162.30
S
I
$ 4.486.31
$
S 1 16.495.44
S 260.169.38
S 68.458.88
$ 64.24i29
S
$
$

so.oo
s

- ifttiaHS*****..
,<&**p$Xt*tt -

$ 2.555.04
S 162.539.61
$ 937.089.43
$ 407.731.56
S 29.388.20
$ 9.825.34
J 14.393.63
$ 30.274.51
S 184.876.05
I 1.064.935.40
$ 622.164.67
I 30 678.21
$ 1.873.496.45
S 704.716.35
$ 61.746.15
$ 248 406.32
$ 32.949.12
J 137.795.22
$ 9.152.30
$ 47.872.72
$ 157.118.62
$ 8.954.70
$
$ 261.787.92
S 352.056.07
S 211.946.99
$ 81.113.96
S 65.985.69
S 37.869.75
S 477.678.61

S40.490.15
S 35.191.96

\̂ o •.*«*»>»*
"'• -t«»j|«*f«»n««r»i>i

I L^ V
 *i" "• •/•

$ (4.20)
S 22.937.26
S 130.896.69
S 35.715.80
S 4.23

S

S 13.388.06
S 12.749.70
S 59.40
S 101.626.51
$ 10.33
S (918.85)
$ 11.12
$ (7.03)
S 9.049.01
S (369.68)
S 26.187.83

S
S 2.061.00
S 29.572.89
S (5.311
S (1.001
S (75.52:
S (391.23!
S 71.88
S 31.53
$ 65.984.69
S 10.494.75
S 10.735.70

S40.489.15
S 35.190.96

&;̂
-02%
16.4%
16.2%
9.6%
0.0%
0.0%
0.0%

79.3%
7.4%
0.0%
19.5%
0.0%
0.0%
0.0%
0.0%
3.8%
-1.1%
235%
0.0%
4.5%
23.2%
-0.1%

-100.0%
0.0%
•0.1%
0.0%
0.0%

6598468.6%
38.3%
2.3%

4048914.9%
3519095.9%

Totals 1.00 LS S 3,056,172.25 S 7,797,284.02 $ 7,434,313.46 95.3% $ 1,319,224.94 $ 908,466.12 $ 8,342,779.58 $ 545,495.55 7.0%

Iof4


